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SBN Program Overview

Peter Wilson — SBN Program Coordinator
Director’s Progress Review of the SBN Program
15 December 2015



Outline

* Program physics motivation and program requirements
« Scope of the SBN program

* Resources: funding sources and agreements

 DOE cost summary

* Program schedule

e Summary
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SBN Physics Program and
Requirements

SBN £% Fermilab
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Physics Beyond the 3-v SM?

)
. —_— m (eV)
* In principle, oscillations can (m,) m v,
provide a window onto particle
sectors not accessible through T
SM interactions ~ 1612
— i.e. no strong, EM, or weak interactions )
— e.g. ‘sterile’ neutrinos A anomaties
« Turns out anomalies are present 7
in some existing data () - —
— While each of the measurements alone s
lack the significance to claim a A’y FEAXI0TEV
disc_overy,_ together they coulo! be (m7)2—l y BV
hinting at important new physics 2 I__Amz P Tr———" ny,
: : () - —— Rl
« The SBN program will contribute ) ! T
directly to this question either by A .
making a significant discovery or
by ruling out oscillations in a Very sensitive experiments
range hinted at by previous are needed. Factor 10
results smaller v, = v, oscillation
probabilities than for 05!
SBN 3& Fermilab

4 12/15/15 Peter Wilson | SBN Overview - Director's Review



Some of the Existing SBL (high Am?) Anomalies
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Possible Sterile Neutrino Parameters

* Positive signals inv, 2 v,
(and antineutrino) and v,
disappearance (and
antineutrino)

* |n particular, nothing seen yet
in v, disappearance

« Many global analyses that
Incorporate the positive and
null results available

— Kopp et al.
— Conrad et al.

— Giunti et al.

— others
Recall the standard active neutrino
splittings are down here (103 - 10°
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Brief History of Fermilab SBN Program

2003-13 - 1st gen. BNB experiments: MiniBooNE and SciBooNE

2015-18 - 2"9 gen. BNB experiment: MicroBooNE - address the MiniBooNE low
energy excess (e ory) ( SBN Phase |)

2009-13 - Proposals to address short-baseline anomalies using multiple LAr TPCs:

X ICARUS@CERN: no v beam at CERN
X LAr1@FNAL: rejected by PAC and P5 — too expensive

Jan. 2014 — Two new proposals to Fermilab PAC for next phase at BNB:

— P-1052: ICARUS@FNAL: Updated ICARUS-T600 detector plus new T150 as near
detector on the BNB for oscillation searches.

— P-1053: LAr1-ND*: LAr1-ND + MicroBooNE (possibly followed by 1kton scale far
detector).

2014 — Proponents of ICARUS, LAr1-ND, and MicroBooNE, plus representatives from
FNAL, INFN and CERN, work together to develop a coherent SBN physics

program.

Name change in April 2015: LAr1-ND =>» Short-Baseline Near Detector (SBND)

SBN £% Fermilab
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P5 Recommendations Building for Discovery

Strategic Plan for U.S. Particle Physics in the Global Context

Recommendation 12: In collaboration with international
partners, develop a coherent short- and long-baseline neu- ﬁ

trino program hosted at Fermilab.
R e mmman '
May, 2014

Recommendation 15: Select and perform in the short term
a set of small-scale short-baseline experiments that can
conclusively address experimental hints of physics beyond
the three-neutrino paradigm. Some of these experiments
should use liquid argon to advance the technology and build

the international community for LBNF at Fermilab.
e St

SBN £% Fermilab
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SBN Program — Three detectors

== == g T e
A y e

ICARUS MicroBooNE SBND Produce
Fewer vy ? Fewer vy, ? vy, Vu
More v, ? More v, ? ~1% v, ~1% v,
—
110m
—
470m
—
600
SBN - £% Fermilab
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The SBN Proposal

* Returned to the January 2015 PAC meeting with an updated proposal:

A Proposal for a Three Detector
Short-Baseline Neutrino Oscillation Program

in the Fermilab Booster Neutrino Beam

T ——— ———ctamsmsstmmONTT
Submitted jointly by ICARUS, MicroBooNE and SBND (LAr1-ND)

http://sbn-docdb.fnal.gov:8080/cgi-bin/ShowDocument?docid=269

Part I: SBN Physics Program

Part Il: Near Detector Conceptual Design Program
Part lll: T600 Design and Refurbishing Conceptual
Part IV: Infrastructure and Civil Construction Design Report

Part V: Booster Neutrino Beam

Part VI: Coordination and Schedule

Stage 1 Approval in February 2015
Goal: Operations with beam by 2018

SBN £% Fermilab
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Sample 3+1 Oscillation Signals in SBN

- Neutrino Energy: 700 MeV
- AME, =1.2 eV?
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Backgrounds & Oscillation Signals in SBN

LAr1-ND, 6.6e+20 POT (100m) oy,

20000 gignal: ( Am? = 0.43 eV 2, sin? 20, =0.013) EEK’ - v,
Statistical Uncertainty Only K v,
INTERNAL == NC Single y

==v,CC

0.5 1

&= Dirt
B Cosmics
— Signal

1.5 2 . 3

MicroBooNE, 1.32e+21 POT (470m) HERu Ve
Signal: ( Am? = 0.43 eV % sin?2,,=0.013) K v,
Statistical Uncertainty Only =K ov

INTERNAL

0.5 1

1.5 2

0.5 1

w00 1600, 6.6e+20 POT (600m) 1 2V
Signal: ( Am® = 0.43 eV % sin? 2, =0.013) K v,
40001~ statistical Uncertainty Only =Ky,
aso0E- INTERNAL == NC Single
S ==v,CC
& 3000 &= Dirt
S~ B8 Cosmics
o 0 — Signal
2
& 2000
dl 100
ICARUS T600
1000
500
0

1.5 2 25

Reconstructed Energy (GeV)

SBN

3

** Electron neutrino CC interactions

Intrinsic beam ve
- Sample appearance signal

< Photon-induced e.m. shower backgrounds
— NC mislIDs
— v, CC misIDs

— “Dirt” Backgrounds: beam-related but
out-of-detector interactions

— Cosmogenic photon sources

2% Fermilab
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Cosmogenic Backgrounds
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* The problem: 1000x longer charge
drift time than the beam spill time!

1.6 us beam spill vs. 1-2 ms TPC drift time

Run 1532, Event 1
08/17/2015,04:03PM

\ N VMi"c'roBooNE cosmic data
HBOO@ _~~ with 3D reconstruction!

Detector Neutrino interaction

Cosmic muon in beam spill
every N spills

time every N spills

2% Fermilab



Cosmogenic Backgrounds
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SBN

External cosmic ray
tracker (CRT) systems
can be employed to
identify
contaminated beam
spills

Off-beam triggers can
be used to measure
cosmic backgrounds
to high precision — so
negligible systematic

uncertainties
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SBN v, Appearance Sensitivity
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SBN Science Goals

* Directly follow up on the MiniBooNE neutrino anomaly by utilizing the
LArTPC technology to determine the composition of the observed excess
as electrons or photons (MicroBooNE during Phase 1)

« Apply the advantages of the LArTPC technology and multiple detectors at
different baselines to the question of high-Am? sterile neutrino
oscillations for the first time, testing current allowed oscillation
parameters at =50 (Phase Il)

« Study v-Argon interaction physics using millions of events from both the
Booster and Main Injector neutrino beams at Fermilab

* Further develop the LArTPC technology toward the aim of applying it at
very large scales for long-baseline physics in DUNE

SBN £% Fermilab
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Program Requirements and Assumptions

« Multiple LAr TPCs at different baselines
— Flux systematics
— Detector systematics
« Large far detector (~ 500t fiducial mass)
— Statistics limited by far detector mass x neutrino flux x time
— Program priority: earliest possible far detector operations
 Large integrated neutrino flux (> 13.2x10%° P.O.T. equivalent)
— Statistics limited by far detector mass x neutrino flux x time
— Implies 3+ years of beam
» Detector overburden and cosmics identification
— Reject large cosmic background in TPC drift time

SBN £% Fermilab
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SBN Program Scope

SBN £% Fermilab
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SBN Program — Three detectors
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SBN Program

Phase 1 (covered by this review):

Design and construct two buildings

Refurbish and install ICARUS T600 detector

Design, construct, and install new ICARUS components
Design, construct, and install the SBND detector

Design, construct, and install infrastructure (eg cryogenics)

Phase 2 (not covered):
e Cold commissioning of ICARUS T600 and SBND detectors

Physics operations and physics analysis of ICARUS,
MicroBooNE and SBND detectors

SBN £% Fermilab
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SBN Work Breakdown

Program SBND
Management

Management

ICARUS
T600

Infrastructure BNB
and Installation Improvement

Management Management .
Conventional Concept Design .
Facilities

Cryogenics

Management

TPC Refurbish

Prelim Design

7L
TTE

Tl

TPC Light Detection

| MicroBooNE '
Light Detection Cosmic Tagger
Management '
Calib. Laser TPC Electronics

Integration in :
SBN Program Cosmic Tagger

TPC Electronics

Installation

Online
Integration

Local DAQ

Joint Cosmic
Tagger Effort

FD Cryostat -

i
:

Local DAQ

Installation

ND Cryostat

(LT

SBN £% Fermilab
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SBN Work Breakdow

WBS 1 WBS 2 WBS 3 WBS 4
Program SBND ICARUS Infrastructure BNB
Management T600 and Installation Improvement
Program Technical . | Technical ht | Technical - Technical
Coordinator: Coordinator: Coordinator: [ Coordinator: Coordinator:
Peter Wilson Ting Miao » | Claudio sh | CatJames nat | tbd
Deputy: Montanari L_S Speaker:
Cat James TPC Deputy: : Zarko
| . Cryogenics .
Andrea Zani e — Pavlovic
Light Detection i—
[ Installation .
Technical Calib. Laser TPC Electronics .
Coordinator: é -1 | ?nlni?
tbd Cosmic Tagger ' Local DAQ . e
. L1 Joint Cosmic
—| TPC Electronics . FD Cryostat . Tagger Effort I
—| Local DAQ .
—| Installation .
—| ND Cryostat '
SBN £& Fermilab
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ICARUS-T600 at Gran Sasso

~AA

« Two identical modules (T300):  Two TPCs per module

— 3.6x3.9x19.6m?3 each — 3 readout wire planes at 0, £60°
— LAr active mass: ~476 t — ~ 54000 wires, 3 mm pitch and plane spacing
— Driftlength =1.5 m (1 ms) — Charge measurement on collection plane
— Very high LAr purity achieved « PMTs for scint. light detection
(Tee ~ 15MS)

— 8’ tubes (20 in one module, 54 on other)

— VUV sensitive (128nm) with TPB wavelength
shifter coating

SBN £% Fermilab
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ICARUS T600 Transport to CERN

Transport Box

un-mounted
race-tracks

Move to CERN completed
December 2014

SBN £% Fermilab
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Scope of ICARUS Work at CERN (WA104)

« TPC refurbishing in progress:

SBN
25

— New cryostats

— Flatten cathodes

— Replace internal TPC cabling

— New HV decoupling boards

— New 8” PMTs (90 per wire plane)
— Upgrade TPC readout electronics

Rebuild cryogenic system

In planning stage (some may be
DOE scope):

— Cosmic Ray Tagger system

— DAQ System

Details in talk by Claudio Montanari
and Detector Breakout Session

12/15/15 Peter Wilson | SBN Overview - Director's Review
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New Cold Vessel Design

tffer‘_:r.—. f
for gon> TOme

Machined U-frame Corner

« Custom Al extrusions welded into panels at
vendor

 U-frames assembled at CERN
« Final assembly at CERN

Details in talk by Claudio Montanari
and Infrastructure Breakout Session

SBN £% Fermilab
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SBND Detector

« Completely new detector
incorporating experience from
ICARUS, MicroBooNE, LBNE 35 ton N o

« Coordinate with DUNE on designs

« Scope of work:

— TPC design and construction

— PMT (8”) system

— Laser Calibration system

— Cosmic Ray Tagger

— Cold TPC readout electronics Steel outer cryostat
— DAQ (and electronics infra) FEOIRSsEds
— Membrane cryostat

— Integration and Installation

Plate.A: TPC support and detector

Details in talks by Ting Miao and
Detector breakout sessions

SBN £% Fermilab
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SBND TPC

« Joint design and

 Fabricate

e Assemble and

construction project
of UK-US Univs

components in o
2017

install at FNAL in
2017

with two 2m
drift regions

SBN

28
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Far Detector Building

* Close cooperation between ICARUS,
CERN and Fermilab on design
requirements and review.

» Designed for 3m concrete overburden
over detector to mitigate cosmogenic
backgrounds for near surface
operation

* Milestones:

v' Aug 2014 Start preliminary design

v Mar 2015 Design complete

v" April 2015 Construction contract
bidding

July 2015 Construction Start

Sept 2015 Excavation complete

Jan 2016 Concrete complete

June 2016 Building envelope
complete

Oct 2016 Beneficial Occupancy

0o X

U

Details in talks by Cat James and Steve Dixon

SBN £% Fermilab
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Far Detector Building Progress

Aug 13: view south

SBN £& Fermilab
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Near Detector Building

« Designed for 3m concrete
overburden inside building to
mitigate cosmogenic
backgrounds for near surface
operation

* Milestones:

v' Jan 2015 Design start

v' May 2015 60% Design complete
v July 2015 Final design review

v Aug 2015 Design complete

v' Oct 2015 Bidding complete

0 Dec 2015 Notice to proceed

O Mar 2016 Construction start

0 Nov 2016 Beneficial Occupancy

Details in talks by Cat James and Steve Dixon
SBN ££ Fermilab
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Detector Overburden

« Cosmic backgrounds in proposal assumed 3m of concrete
overburden over both near and far detectors

— Buildings designed to accommodate but not included in
GPPs

« Scope for both detectors:
— 40” thick (1.01m) of new bridging concrete blocks
— 727 (1.78m) thick of recovered concrete shield blocks
— Includes installation of blocks
— Included in plan for DOE deliverables in FY18

Details in talks by Cat James and
Infrastructure Breakout

SBN £% Fermilab
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Scope of Cryogenics Systems < 5

« Rebuild ICARUS cryogenic system
 New SBND cryogenic system
« Joint CERN-Fermilab responsibility
* Worked partitioning:

— Internal : inside the cryostat

« |[CARUS — CERN scope
« SBND - Fermilab scope

— Proximity : Argon circulation & filtering
« SBND & ICARUS - CERN scope

— External : Nitrogen & Argon delivery
« SBND & ICARUS - Fermilab scope

— Controls — Femilab scope

Details in talk by Cat James and
Infrastructure Breakout

SBN
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Booster Neutrino Beamline Improvements

The sterile v search is limited by far detector statistics
— Detector mass x Neutrino flux x Time
Increased v flux would further
secure the program sensitivity
— Higher v production efficiency
— More protons on target (P.O.T.)
Current BNB v energy distribution optimized for MiniBooNE
— LAr-TPCs more tolerant of high energy tail (distinguish NC n® background)
— Allows for reconsideration of target and horn design
BNB P.O.T. rate was limited to 5 Hz average matching Booster capability

— After PIP, Booster could deliver up to 15 Hz when NUMI beam and Muon
program is off

— Upgraded power supply would permit more opportunistic use of beam pulses

Booster

Magnetic
focusing horn region

SBN £% Fermilab
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Booster Neutrino Beamline Improvements

PreConceptual design work considered three horn options:

x Two horn system plus new PS: does not fit in existing target pile

x  MiniBooNE-style horn + PS mods ST APAARRE

v New 3.5m horn design + PS mods:\cf‘\zq:_ MiBook Hom 25068 1
— Add 60-70% more neutrinos _ ——

— Less expensive that increasing
detector mass

» Conceptual design in early 2016
« Preliminary cost estimate: $6.5M

oTht

0

Optimized Horn 3.5m/250kA

- -
o (8]

T I LI T T ] LI I
| |

(8]
T T I LI T
|

v, CC Interactions/50MeY/1

. . ]
0.0 0.5 1.0 1.5 2.0 2.5 3.0
v, Energy (GeV)

« Ready to use Accelerator Improvement Project (AIP) funds starting in
FY17 (F17-19)

Details in talk by Zarko Pavlovic

SBN £% Fermilab
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Resources and Agreements
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SBN Institutions

Over 225 Authors Total

4

>
Turkey 1

us 27 25
‘ s Non-US 28 24
SBN ‘ £% Fermilab
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Primary SBN Funding Sources

SR U.S. DEPARTMENT OF Office of

g EN ERGY Science
~ A (

"

M)
( M ) Science & Technology
Facilities Council

L/ Swiss NATIONAL SCIENCE FOUNDATION

SBN £% Fermilab
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Main International Agreements

SR U.S. DEPARTMENT OF Office of

;a ENERGY Science
~ A (

3 2\
- (2 ) Science & Technology

3

Agreement Status
— Signed
= = In development

Facilities Council

L/ Swiss NATIONAL SCIENCE FOUNDATION

SBN £% Fermilab
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ICARUS refurbishment at CERN (WA-104)

SBN
40

12/15/15

Addendum No. 02

to the
Memorandum of Understanding
for Collaboration in the Neutrino Program

WA104
Improving the ICARUS T600 Liquid Argon Time

Projection Chamber (LAr TPC) in order to prepare for its
operation at shallow neutrino depths.
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Version_22-11-2014

The European Organization for Nuclear Research (CERN)

and

The INFN, on behalf of the WA104 Collaboration

endorse the Present Addendum to the Memorandum of Understanding with

the indicated improvements of ICARUS T600 and with the related R&D on
Liquid Argon Time Projection Chamber (LAr TPC).

for CERN 25\ [y
The Director of Reasearch and Computing

For INEN, on behalf of INFN participating Institutes

The President ISTITUTO NAZIONALE DI FISICA NUCLEARE
IL PRESIDENTE
K/m‘/ ’ Yoavaandds Z/’Y‘V)&/

Signature

Place and Date

SBN
2 8 NOV. 2014
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SBN Program MOU

One MoU
outlines the
organizational
principles
of the
SBN Program

Memorandum
of Understanding

~

Addendum

Addenda to the MoU
outline agreements between
SBN institutions

« Draft MOU ready for review
» Drafts of first Addenda and Annexes ready for review

— Bi-lateral covering design, construction and installation

There are
different
types of
Annex
Annex
Annexes to an
Addendum

hold more details.

WPA

SoWw

TSW

— Later: multilateral for operations and multilateral for physics
« Work Package Agreements drafted for cryogenics activities, SBND

cryostat, several components of SBND

« Fermilab Sharepoint page for SBN agreements:
https://web.fnal.gov/collaboration/sbn/ layouts/15/start.aspx#/SitePages/SBN Agreements.aspx

Work
Package
Agreement

Statement
of Work

Technical
Scope of
Work

Other
supporting
documents

SBN
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ICARUS Contributions and Agreements
| DOE | NSF | CERN | INFN | WPA/SOW Status_

T600 Refurbishing including 50% 50% WA104 Signed
new PMTs, Cryostats

TPC Electronics 100%  Addto WA104>?
T600 Transport to FNAL tbd tbd Add to WA104?
Cosmic Ray Tagger tbd ? 25%* 25%* WA104 Signed + ?
Civil Construction 100% N/A
Overburden 100% N/A
Cryogenics ~50% ~50% Final Draft
DAQ tbd thd tbd

Integration and Installation >50% tbd tbd

* $1.2M CHF in WA104 agreement, estimate need at least 2 times this (core cost)
tbd — expect contribution but fraction not determined
? — possible future proposal

tbd — expect contribution but fraction not yet determined _
SBN 2= Fermilab
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SBND Contributions and Agreements

CERN | UK LANL WPA/SOW
STFC LDRD Status

TPC Design and Fabrication ~50% ~50% Prelim Draft
TPC Electronics 85% 15% Signed
PMT System 100% Prelim Draft
Calibration Laser 100% Final Draft
Cosmic Ray Tagger 100% Final Draft
Cryogenics ~50% ~50% Final Draft
Cryostat ~10% ~90% Prelim Draft
DAQ 100% N/A
Integration and Installation 100% N/A
Civil Construction 100% N/A
Overburden 100% N/A

tbd — expect contribution but fraction not yet determined

SBN 2% Fermilab
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DOE Cost Estimate

SBN £% Fermilab
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Program Schedule Development

Integrated program schedule created using Microsoft Project
— Maintained by SBN Program Office at Fermilab
ICARUS-WA104 activities at milestone level (no resources)

SBND activities detailed with resources — relatively mature
— Bottoms up from L2 managers
— Includes in-kind contributions
Infrastructure
— Civil construction activities at milestone level
— Cryogenics includes sharing of responsibilities with CERN — New (Nov 2015)
— Far detector integration as a Planning Package — New (Nov 2015)
Not yet included (plan still in development):
— Cosmic Ray Tagger for ICARUS
— Common Online Integration
Keep separate schedule:
— BNB improvements — will make a separate schedule for AIPs

SBN £% Fermilab
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DOE Funding

Building construction: General Plant Project (GPP) funds

SBND design, construction and installation (incl cryogenics):
— Detector R&D funds in a dedicated Budget & Reporting category

— Managed by Neutrino Division

— Budget FY15-18 ($3M, $3M, $3M, $1.5M)

— Labeled: “R&D”

ICARUS infrastructure design and installation support:

(Also common activities such as management)

— Detector operations funds fenced within Neutrino Division budget

— Budget FY15-18 ($0.3M, $2.9M, $2.9M, $2.9M)

— Labeled “OPS”

BNB Improvements requested:
— Accelerator Improvement Project (AIP) Funds FY17-19 $6.5M total

Note: All budgets and costs shown are fully burdened
SBN £& Fermilab
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Conventional Facilities — GPP Funds

Site Development 1,500 2,200
Near Detector 2,050 3,300 5,350
Far Detector 1,000 5,298 3,502 9,800

Budget covers :
* Engineering Design (EDIA) Managed by Fermilab Facilities

* Construction Contract Engineering Services Section (FESS)
* Management reserve

H‘ Hm HU

| [l
| I III
||||||||| | | I
||||||||}|I|”||IHI -

mmu (il

Near Detector '
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DOE Base Cost Estimate

SBND

ICARUS
and
Common

.{

Each FY SK FY 15
R&D Funding 3,000
R&D Cost 591
OPS Funding 315 2,900 2,900 2,900
OPS Cost 315 2,861 2,355 1,525
» Cost rollup just completed (Dec 1)
— No resource leveling
« Cumulative: R&D costs exceed budget in FY17
« Very little Management Reserve
35 Fermilab

SBN
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DOE Cumulative Obligations

SK
20000
No Management
15000 Reserve in FY17
10000
5000
0 -
FY 15 FY 16 FY 17 FY 18
[ R&D Obligations ¥ OPS Obligations “ Funding
Each FY SK FY 15 FY 16 FY 17 FY 18
R&D Funding 3,000 3,0 3,000 1,500 Discuss in
R&D Cost 591 4,81|1 4,095 575
| Management
OPS Funding 315 2,900 2,900 2,900 Breakout
OPS Cost 315 2,8 2,355 1,525
SBN 4= Fermilab
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Schedule
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Far Detector Timeline

ICARUS Module 1 & Cold Vessel Phase I: Construct & Install Phase Il: Operations
Module 2 & CV

Warm Vessel Design & Fabrication
Cryogenics Design and Fabrication

Building Construction

Install
Warm
Vessel

Cryogenics Installation

Not all activities

Cold Commission P Operate /

shown
% © © © ®
S S S S ,19\6 ,19“:\ ,19“:\ ,19“:\ ,19“:‘ ,@\3’ S ,19“3’ ,19“3’
o> o O > Neg O O O \og O % O o>

Timeline — Calendar year

SBN £% Fermilab
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Near Detector Timeline

Phase I: Construct
TPC Design and Fabrication ~ (PMT Procurement) & Install

Phase Il:
Operations

TPC Assembly

TPC Electronics Design and Fabrication

Cryostat Design & Fabrication

|

Cryogenics Design and Fabrication

Building Construction

Cryostat Installation

Detector Installation
Cryogenics Installation

Not all activities

Cold Commission -
shown

Overburden
‘,&& &Q@ && &Q\p &Q\p 0@\;\ 0@«;\ &0«3 &Q«,ﬂ &0\,% &0«,% 0:19\,% 0:19»%
N 3> ” of N o o of S ) 0 of
Timeline — Calendar year
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Program Coordination
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SBN Program Office

Support realization of the SBN
detectors and infrastructure at
Fermilab

— Work with program Technical
Coordinators
Ensure that detectors and
infrastructure are compliant
with Fermilab/DOE ES&H
standards

Assist in quality assurance
planning

Plan and oversee DOE funded
components of the program

Consists primarily of members
of the Fermilab Neutrino
Division

SBN
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Program Coordinator — Peter Wilson
Deputy Coordinator — Catherine James

Program Mechanical Engineers
SBND integration — Joseph Howell (PPD)
ICARUS integration — Andy Stefanik

Program Electrical Coordinator — Linda Bagby
Logistics Coordinator — Michael Dinnon
ES&H Coordinator — Angela Aparicio

CERN-INFN-Fermilab Safety Coordination:
Fermilab POC — Min Jeong Kim
CERN POC - Olga Beltramello (CERN-PH)

Project Controls — Richard Krull
Financial Officer — Molly Anderson
Administrative Support — Etta Johnson

SBND TC - Ting Miao
ICARUS TC — Claudio Montanari
Infrastructure TC — Catherine James

2% Fermilab
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Environment Safety Health and Quality Assurance

« SBN program work is distributed across many institutions in US and
Europe. Work will be done following ES&H rules and oversight of the
local institution.

« All equipment to be installed and operated at Fermilab must satisfy
Fermilab ES&H Manual (FESHM) and pass the Operational Readiness
Clearance Process

« Early evaluation during the design and fabrication process will streamline
the process. Examples:

— Process being put in place for evaluation of electronics designs prior to
fabrication. Based lessons from MicroBooNE

— Preliminary ODH analysis part of building design process

— Planning for membrane cryostat qualification: agreement on process including
CERN, SBN and LBNF management

« Integrated Safety Management Plan is in draft form: SBN docDB xxx

SBN £% Fermilab
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Coordination of Common Solutions

« SBN cryogenics will share designs where applicable

- SBND working with ICARUS on PMT-based photon detection
system
— Take advantage of experience and facilities set up at CERN

« Cosmic Ray Task force being started to address common
needs

 SBN — DUNE coordination:

— SBND and DUNE actively planning common Cold Electronics
design and testing plan

— SBND pursuing light guide photon detection system as R&D
toward DUNE

— Started common DAQ hardware and software planning with
DUNE (November workshop)

SBN £% Fermilab
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Summary
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Status Summary

 Buildings progressing well: construction completion fall 2016

» ICARUS progressing well:
— First T300 refurbishing will complete early 2016, second in mid-2016
— Delivery of new PMTs started
— Cryostat fabrication underway
— New TPC electronics to fabrication contract early in 2016

« SBND designs nearing final stages
— TPC in final design and preparing for fabrication
— Redesigned cold ASICs nearing prototype fabrication submission
— Cryostat nearly ready for contracts
— Preliminary integration and installation plan nearly complete

SBN £% Fermilab
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Status Summary (cont)

* Plan to address cosmic backgrounds still developing
— Plan for overburden developed — New in Nov 2015
— SBND Cosmic Ray Tagger (CRT) design ready for final design review

— Design for ICARUS CRT in development
* Need additional funding (e.g. not in DOE budget)

— Initiating Joint SBN Cosmics Task Force (ICARUS, MicroBooNE and
SBND) to finalize requirements and designs | 131k by Bob Wilson

« Plan for Online systems still developing

— Capturing requirements for backend hardware and software
- SNB-DUNE DAQ Workshop in November Talk by Wes Ketchum
— Examining choices for hardware and software platforms

« ICARUS Integration and Installation Plan
— New Fermilab Team: Scientist, Engineer, Designer — Started Nov 2015

Talk by Andy Stefanik

SBN £% Fermilab
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Conclusions — Charge Questions

« Scope of SBN Program defined:

— Deliverables identified for partnering organizations covering almost all
of the program scope

— MOU and agreements in draft form
— Primary uncovered deliverable is ICARUS Cosmic Ray Tagger (CRT)

* Designs documented in CDR have progressed to Preliminary or Final
stage

— Subsystem design reviews in progress
— Process to complete reviews of all systems
» Base cost estimate developed for defined DOE deliverables

— Little management reserve within current budget guidance to cover
contingency or additional scope (e.g. CRT)

« ES&H plans in place taking advantage of experience from MicroBooNE
and DUNE 35 ton Prototype

SBN £% Fermilab
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Backup Slides
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Scope of SBN Program Phases

Phase 1 (2015-18) Included in
this Review

SBN
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Run 1 operations and physics of MicroBooNE

Design, construct, and install buildings and infrastructure
Refurbish, transport, and install ICARUS-T600

Design, construct, and install new ICARUS components
Design, construct, and install SBND

Upgrade Booster Neutrino Beam

Develop software and analysis tools

No
Yes
Yes
Yes
Yes
Yes

No

Phase 2 (2017-on) _

Fill and cold commission ICARUS
Fill and cold commission SBND
Operate three detectors

Physics analysis with three detectors

12/15/15 Peter Wilson | SBN Overview - Director's Review

No
No
No
No
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SBN Institutions and Authors

Russia 1

4

>
Turkey 1

Brazil 3

ICARUS ~70 -
SBND 112 = —
- us 27 25
MicroBooNE 140 —
Non-US 28 24
All SBN (excl overlaps) ~225 o
SBN £& Fermilab
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